

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-7010
Project Name	IMPLEMENT CLIENT SCRIPT UI POLICY (INCIDENT)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

<u>Sprint</u>	<u>Functional Requirement (Epic)</u>	<u>User Story Number</u>	<u>User Story / Task</u>	<u>Story Points</u>	<u>Priority</u>	<u>Team Members</u>
<u>Sprint-1</u>	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	<u>2</u>	<u>High</u>	
<u>Sprint-1</u>		<u>USN-2</u>	As a user, I will receive confirmation email once I have registered for the application	<u>1</u>	<u>High</u>	
<u>Sprint-2</u>		<u>USN-3</u>	As a user, I can register for the application through Facebook	<u>2</u>	<u>Low</u>	
<u>Sprint-1</u>		<u>USN-4</u>	As a user, I can register for the application through Gmail	<u>2</u>	<u>Medium</u>	
<u>Sprint-1</u>	<u>Login</u>	<u>USN-5</u>	As a user, I can log into the application by entering email & password	<u>1</u>	<u>High</u>	
	<u>Dashboard</u>					

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>